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1. INTRODUCTION

1.1. Identification

This document is identified as the American FactFinder (AFF) Printed Report Deployment Strategy. The
production and maintenance of this document is the responsibility of the American FactFinder (AFF)
Project Manager. Approval of this document is the responsibility of the persons listed in the Approvals
table on page 2.

1.2. Scope

This document outlines the printed report deployment tasks, activities, dates and responsible parties
required for the deployment of the <product> printed report product to a pdf format for supplier review and
approval using American FactFinder (AFF) on the development environment.

1.3. Purpose
The purpose of this document is to provide the definition of the printed report deployment process at a
high level. The audience includes the entire AFF printed Report Deployment team.

1.4. Document Organization
This document is organized into the following sections and appendices:

1. Section 1 defines the purpose of the document.

2. Section 2 lists the parent, applicable, and reference documents.
3. Section 3 defines the printed report deployment process.
4

Section 4 defines the printed report activities management.
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2. RELATED DOCUMENTATION

This section identifies the documents that are related to the contents of this document as indicated in the
following paragraphs.

2.1. Parent Documents
The parent documents establish the criteria and technical basis for the existence of this document.
2.1.1. DADS Documents
e DADS Program Management Plan (PMP) for Fiscal Year 2003
I\$SALL DADS\00 Procedures\PMP\FY03

2.1.2. AFF Documents
e AFF Software Development Plan (SDP)
I\$SAFF\$AFF Generic\00 Stds & Procedure\SDP\FY03

2.2. Applicable Documents

Applicable documents are those documents whose content is considered to form a part of this document.
The specified parts of the applicable documents carry the same weight as if they were stated within the
body of this document.

2.2.1. Metadata Documents

e Spec processor guide
I\$AFF\AFF Data Deployments\$AFF Data Deploy Generic\08 Deliverables and Work
Products\MetaSpecs\AFF2000 Virtual Table Specifications Guide.20020418.doc

e Spec processor generates metadata based on specification existing in the meta2000 and meta3000
format series, as specified in the following:
I\$AFF\AFF Data Deployments\$AFF Data Deploy Generic\08 Deliverables and Work
Products\MetaSpecs\AFF2000 Metadata ASCII Import File Specifications.20030110.pdf

e DataWarehouse GeoSpecs
I\$AFF\AFF Data Deployments\$AFF Data Deploy Generic\08 Deliverables and Work
Products\GeoSpecs

e DataWarehouse Metadata Specs
I\$AFF\AFF Data Deployments\$AFF Data Deploy Generic\08 Deliverables and Work
Products\MetaSpecs

e DataWarehouse Processing Instructions
I\SAFF\AFF Data Deployments\$AFF Data Deploy Generic\08 Deliverables and Work
Products\Processing Instructions

e GeoSelect Document which serves as an appendix to the GeoSelection Functional Spec
I\$AFF\TeamSharedPad\GeoFocus\Design Details\AFF 2\GeoSelectDetails.doc

e MapDetails document that serves as an appendix to the Reference Map Functional Spec
I\$AFF\TeamSharedPad\GeoFocus\Design Details\AFF 2\MapDetails.doc

e GeoNamesRules Document
I\$SAFF\TeamSharedPad\GeoFocus\Design Details\AFF 2\GeoNamesRules.doc

2.2.2. Printed Report Documentation

e Overview of the Printed Report Process
I\SAFF\AFF Printed Reports\$Printed Rpts Generic\00 Stds &Proc\System Design\Printed Reports
Generation 20030509.pdf

e Overall system design documents
I\$SAFF\AFF Printed Reports\$Printed Rpts Generic\00 Stds &Proc\System Design\ XML through
AFF20020124.ppt

e Operational instructions documents
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INSAFF\AFF Printed Reports\$Printed Rpts Generic\00 Stds &Proc\Operational Procedures\
e Printed Report Deployment Plan Template
I\SAFF\AFF Printed Reports\$Printed Rpts Generic\00 Stds &Proc/PHC Deployment Plan.doc

2.2.3. DADS Documents
e IBM DADS - FYO03 Key Milestones Baseline

I\SALL DADS\04 Meetings\Weekly BOC Exec Status Mtgs
e Master Program Plan
I\SALL DADS\03 WorkPlans\MPP\FY03

2.3. Reference Documents

Reference documents are those documents that, although not a part of this document, serve to amplify or
clarify its contents, or dictate work policy or procedures.

2.3.1. DADS Documents
e DADSO Strategies for FY03
IN\SALL DADS\11 Spon Input\DADSO Strategies 20020812

e DADS Program Proposal by IBM for Fiscal Year 2003, Reference # 50-YABC-7-66012, Fiscal Year
2003
I\$IBM CO\09 Spon Agrmt\Proposal\FY03\ FY03 FINAL Tech Prop Only_ 20020911-
resubmission.doc
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3. PRINTED REPORT DEPLOYMENT PROCESS

3.1. Printed Report Deployments

Printed Report Deployments are driven by Fiscal Year requirements as outlined in the Master Activity
Schedule (MAS) or Project Change Requests (PCRs) that occur during the Fiscal Year. The BOC
provides a service to their customers, by generating pdf files via AFF for use in creating hard copy printed
reports. As part of this service, the pdf to be deployed is made available to the supplier for review.

The current planned list of printed report deployments and the schedule date for each is maintained in the
FYO03 Key Milestones Baseline Document. See section 2.2 of this document for the pointer to the file.

The major milestones for the AFF printed report deployment process include:
Date of box head availability for review

Date of test state pdf availability for review if applicable

Date of all state pdfs availability for review if applicable

Date of pdf availability for review if not state based

Date of nation pdf availability for review if applicable

The deliverables associated with each printed report deployment are:
e Actual pdf release
e Printed Report Deployment Plan

3.2. Printed Report Presentation
A presentation on the overall printed report process is located at:

I\SAFF\AFF Printed Reports\$Printed Rpts Generic\00 Stds &Proc\System Design\Printed Reports
Generation 20030509.pdf

3.3.  Printed Report Deployment Team
The printed report deployment team has BOC and IBM representatives from many functional teams who
operate as a cohesive unit. The functional areas include:

1. AFF Development and Deployment

2. Business and Technical Architecture

3. Data Warehouse

4. BOC Printed Report Deployment

3.4. Printed Report Deployment Requirements Process

The Printed Report Deployment Requirements Determination Phase begins with meetings to ascertain
what the supplier desires and the types of report they produce.

Several requirement and specification files contribute to the complete definition of any Printed Report
product. Some of the files are optional.

1. The work is generally initiated by a PCR document, which provides a broad description of the
requested product and scopes the work in terms of number of tables, geo coverage, type of
reports, and any special requirements deemed relevant. A prerequisite for the production of the
Printed Report is for the data to be loaded in American FactFinder’'s data warehouse database.
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Therefore, any PCR requesting a new Printed Report has to address the data availability issue
first.

2. The Printed Report system is a combination of American FactFinder and Fenestra’s
AutoFormatter tool. Between the two components, a large set of rules for formatting, grouping of
geographies by type of section — hierarchical or inventory, pagination, balancing of table columns,
empty page skipping, etc. is implemented. This set of rules currently embedded in the system
has been fully specified in the following document:

INSAFF\AFF Printed Reports\Phc-1\11 Requirements & Specs - PHC\Final Specs 20020903\
specs-gen-att4-R3-DRAFT.wpd

The understanding with the client is that any Printed Report for which the formatting rules deviate
from the provisions of this document should have the changes fully specified in a distinct
document.

3. Set of functional specs describing the generation of any new geographic stubs. For example, for
PHC-1, these stub specs are provided in:

INSAFF\AFF Printed Reports\Phc-1\11 Requirements & Specs - PHC\Final Specs 20020903

4. Set of functional specs describing the table definition. Two types of table specs are necessary:
e Table layout specs, describing the structure of the box heads.
e Table sourcing specs, describing the formulae needed to obtain the values from the data
warehouse by iterating through all the geographies in the stubs.

5. In addition to the requirement documents listed above, the DADS staff (BOC and IBM) generate a
derived requirement document that summarizes all the possible combinations of box head and
geo stubs, and provides a clear view of the geographic coverage of all the tables in the Printed
Report product. This document describes how the skipped documents should be dealt with, as
either references on container pages or completely skipped from the report. Also, this document
represents the requirement for a driver file that governs the sequence of tables in the report and
the pagination.

The specification document is used to generate a global feature in Rational Clear Quest. This global
feature is used as a vehicle to accumulate information via pointers to specifications that provide the detalil
necessary to accomplish the printed report deployment and any associated code modifications and
metadata generation. Additional relevant documents are also referenced in the feature. Documents
relevant to the printed report deployment should be accumulated in the following location:

I\NSAFF\AFF Printed Reports\Phc-<n>\11 Requirements & Specs — PHC
where <n> needs to be substituted with the PHC product number (up to PHC-5 presently).

Due to the number of printed report deployments and the iterative nature of the specification deliveries
based on need rather than a fixed schedule, there should be a relative priority to determine the sequence
to address requests when there is contention. To facilitate this determination of work sequence, the BOC
maintains a list of Relative AFF Priorities. This document is located at:

I\SAFF\$AFF Generic\02 Milestones\BOC Priorities\BOC_AFF_deploy_priorities.doc

Any AFF code modifications required to support the printed report deployment are hosted on the AFF
development environment and are identified and tracked using the Clear Case Feature process. Defects
are identified and tracked using the Clear Case Defect process.
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3.5.  Printed Report Deployment Iterative Approach

The Printer Report Deployment Process uses an iterative approach. The requirements documents, as
specified in section 3.4, are received and analyzed. If code changes are necessary to both or any of the
AFF and Fenestra systems, the activities are sized and planed accordingly. Two parallel activities occur
for specifying the tables:

1. Based on the table layout and sourcing specification, the tables are spec-ed using the Spec
Processor tool. The table metadata and SQL view are loaded in the Deployment system, and
the tables undergo a process of approval from the customer.

2. Table layout specs are sent to the Fenestra staff, who prepares table property files that capture
the table layout as compliant with Fenestra’s tool AutoFormatter. Table box heads are sent for
verification to data provider as well.

Note. There is an open CR to automate this process and be able to generate table layout
property files based on the work in 1). This eliminates the need for extra work and verification in
table layout production.

If the Printed Report requires dedicated or new geographic stubs, they are specified, metadata files
generated and loaded in the Metadata Repository. The geographic stubs are verified separately by the
provider. In essence, the geographic stubs contain two types of geo sequences, hierarchical and
inventory portions, with specific formatting requirements. The abstracted rules for generating the stubs
are exported to a flat, comma delimited file and made available to Fenestra, to assist them in the
generation of a section of the property file.

As a result of this preparation work, the following types of driver files can be generated:

1. Data XML files. These files are generated based on an AFF tool (web page) that allows the user
to make the necessary dataset, geo and table selections, and controls the generation and
bundling of the data files in a zip file.

2. Property file, containing a description of the table layout: column width and vertical lines, box
head structure and text, and a specification of the “bands”, which provides details for row
formatting.

3. A catalog file to support Internationalization and avoid hard coding of various textual labels.

4. Adriver file to give the sequence of tables in the report.

After the Printed Report is generated, the Deployment DADS staff (BOC and IBM) performs the unit
testing of the report, which consists of a visual inspection without content verification. Upon successful
unit testing, the report is copied on the Intranet and submitted for a formal inspection to the BOC liaison
with the data provider. Upon successful verification, the BOC liaison with the data provider gives the
approval to embed the fonts in the PDF file and copy the report to the internal review site. At this
stage, the Printed Report may undergo several corrections, driven by specific requests for corrections
initiated by the customer. The depth and complexity of the requested corrections may vary.
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4. PRINTED REPORT DEPLOYMENT ACTIVITIES MANAGEMENT

4.1. Printed Report Deployment Dependencies

4.1.1. Deliveries from the Supplier

Supplier delivery dependencies to AFF are needed to support the Printed Report Deployments. Specific
requirements are identified in each printed report deployment plan. The number and the timing of initial
and iterative deliveries received from the supplier is a key driver of the duration of the Printed Report
deployment process.

4.1.2. Supplier Review Duration
The length of elapsed time required to conduct the supplier review is a key driver of the overall Printed
Report deployment process duration.

4.1.3. Supplier Approval
Written approval from the supplier is required to complete the process.

4.2. Planning and Tracking Vehicles

4.2.1. Printed Report Deployment Plan

A Printed Report Deployment plan is created for each Printed Report deployment. It documents the
unigue aspects of each Printed Report being deployed and points to the filled checklist, schedule, test
reports and other relevant documentation. Lessons Learned are also captured as part of the plan located
in:

I\NSAFF\AFF Printed Reports\$Printed Rpts Generic\00 Stds &Proc\

4.2.2. Microsoft Project Schedule
An MSProject task plan is generated for each Printed Report deployment starting with PHC-5. This
document will be located at:

I\NSAFF\AFF Printed Reports\$Printed Rpts Generic\00 Stds &Proc\

4.3. Printed Report Deployment Assumptions and Constraints

The following are the assumptions and constraints that apply to each Printed Report deployment.
Additional assumptions and constraints may apply to a particular deployment.

1) A prerequisite of the report is for the data to be loaded in AFF’'s Data Warehouse database.

2) All the currently support Printed Reports model the AFF's Geographic Comparison Tables

3) No changes of formatting are assumed from one report to another, unless clearly specified in the
requirements for any given Printed Report. The rules for formatting currently enforced are those
specified for PHC-1.

4) Three types of Printed Reports are supported: Format A (one-page report), Format B (two-page
report), and Format C (half-page report, with table columns wrapping in two columns per page).
Format C columns are balanced, according to the rules specified for PHC-1.

5) All Printed Reports start at page 1, unless otherwise specified. Although the Printed Report may
be bundled with additional PDF documents, this is outside the scope of the regular Printed Report
work as performed by the AFF team.

6) The official deployment site is an Internal, which hosts the internally published PDF files, and
provides access to an web application that enables the data provider to review the tables on line.
This same application is used by the deployment staff to run the operational phases of the Printed
Reports generation.
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4.4. Printed Report Deployment Acceptance and Completion Criteria

The supplier is the final acceptance point for the Printed Report deployment. Written supplier approval is
required.

When the Printed Report is published by POP division on the below site (visible to the public), the
deployment is considered officially complete.

http://www.census.gov/prod/cen2000/

4.5. Printed Report Deployment Risks

Risks related to each printed report deployment are captured in the specific printed report deployment
plan.

4.6. Printed Report Deployment Quality

4.6.1. Quality Assurance Summery
The following activities contribute to defect removal and promote the overall quality of the Printed Report
deployment:

1. DADS Staff Review

2. Supplier Review
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APPENDIX A - PRINTED REPORT DEPLOYMENT PLAN TEMPLATE

The Printed Report Deployment Plan Template is located in the separate file in:
I\SAFF\AFF Printed Reports\$Printed Rpts Generic\00 Stds &Proc/Draft PHC Deployment Plan.doc

To print out a hard copy, replace this page with the printed document.
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APPENDIX B - GLOSSARY OF TERMS AND ACRONYMS

ACS American Community Survey

AFF American FactFinder

AS American Samoa

BOC Bureau of the Census

CCB Change Control Board

CD Congressional Districts

CNM Commonwealth of the Northern Marianas

CWSs Congressional Web Site

DADS Data Access and Dissemination System

DB Data Base

DBMS Data Base Management System

DDPP Data Deployment Plan by Product

DEV Development Environment

DPP Data Product Production

DSS Decennial Supplementary Survey

DT Detailed Table

DW Data Warehouse

ECON Economic Planning and Coordination Division, when used
to refer to a division in the Bureau
Economic Censuses and Surveys, when used to refer to a
program

EP External Production

FN Final National

FY Fiscal Year

GCT Geographic Comparison Table

GEO Geography Division

GU Guam

IA Island Area

IBM International Business Machines Corporation

IR Internal Review

LDDP Load and Deploy Data Products

MAS Master Activity Schedule

MD Metadata

MDR Metadata Repository

MPP Master Program Plan
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N/A Not Applicable

PA Product Assurance

PCR Project Change Request

PEP Population Estimates and Projections

PHC Population Housing Characteristics

PMP Program Management Plan

POP Population (Population Division of the Census)
QT Quick table

SDP Software Development Plan

SF Summary File

SQL Structured Query Language

TBD To Be Determined

UAT User Acceptance Test

ul User Interface

USCB U.S. Census Bureau (aka: Bureau of Census)
VI Virgin Islands

WBS Work Breakdown Structure
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